Doe Run Deliverables

May 2001 AOC -

(Effective May 29, 2001)

Sept 1, 2003

Safety Plan

AQOC effective
date (9-26-01)

Date Due Date Received Status
Community Soil | 120 days from 9-26-01 Approved on
Cleanup Plan AOC effective 1-25-02
date (9-26-01)
Sampling 120 days from 9-26-01 EPA approved
Analysis Plan/ |AOC effective ' on 7/8/03.
Quality date (9-26-01) |Developed QAPP | MDNR comments/
Assurance Plan : for soil approval
(SAP/QAPP) sampling on pending;
9-11-02 Approved QAPP
for soil
sampling on
9-11-01
Health and 120 days from |[9-26-01 No formal

review or
approval of
this plan will
be made.

| Sampling Field
Sheets

Within 10 days
of receipt of
gsample results

Submitted As
required

Received as

| required

Human Risk
Assessment
Workplan

90 days after
soil .
characteriza-
tion

Received 7-7-
03

EPA approved
with comments
on 8-29-03;
MDNR ' comments
pending.

Long Term
Monitoring and
Maintenance
Plan

July 31, 2001

7-30-01

Doe Run’s Plan
under review -
EPA/MDNR Plan
for exterior
recontamina-
tion
monitoring was
finalized 9/02

wRdA




Community 90 days from 8-24-01 Blood testing
Blood Lead AOC effective performed by
Plan date (8-27-01) MDHSS and Jeff
County Health
Dept.;EPA has
revised Plan,
MDNR, ATSDR,
MDHSS have
approved. Plan
being held
until Interior
Focus Group
Recommendation
s are Final.
RACT analysis January 1, 12/2000 Strategy
and control 2001 included in
strategy December 2000
Consent :
Judgement
Additional January 1, 12/2000 Schedule
Control 2001 included in
Measure December 2000
Schedule Congent
Judgement
Air Compliance |60 days after N/A Contingency
Report each calendar measure not
quarter that currently
the required
contingency
measures are
required
Interim Slag 60 days after 7-27-01 MDNR taking
Pile Runoff AOC effective ‘lead on
Control Plan date (7-28-01) revising
comment
letter.
Partial
perimeter
fence approved
10/10/02.
Slag Pile/ 120 days after |9-26-01 EPA approved
Surface Water AQOC effective on 7-8-03;MDNR
Sediment date (9-26-01) comments-
Sampling Plan /approval

pending.




Slag According to Pending Slag Pile/
Pile/Surface schedule in Surface Water/
Water/Sediment | Slag Pile/ Sediment
Assessment Surface Water/ Sampling Plan
Report Sediment not approved
Sampling Plan
Slag Pile 150 days after | Pending Slag Pile/
Response approval of Surface Water/
Options Slag Pile/ Sediment
Evaluation Surface Water/ Agsessment
Report...Engin | Sediment . Report,
eering Assessment Ecological
Evaluation/ Report, Risk
Cost Analysis Ecological Agsessment
(EE/CA) Risk Report, and
. Agsessment NRDA Pre-
Report, and Assessment
"NRDA Pre- Report not
Assessment approved
Report
Ecological 120 days after |9-26-01 EPA approved
Risk AOC effective with
Assessment date (9-26-01) conditions on
Workplan 7/8/03; MDNR
comments/
approval
pending.
Ecological Concurrently pending Slag Pile
Risk with Slag Pile Surface Water/
Assessment Surface Water/ Sediment
Report Sediment Assessment
Assessment Report and
Report and | NRDA Pre-
NRDA Pre- Assgsessment
Agsesgssment Report not
Report submitted




Groundwater
Monitoring
Plan

120 days after
AOC effective
date (9-26-01)

9-26-01

EPA provided
comments on
first revision
on 7-8-03;
MDNR comments

‘are pending.

Doe Run
submitted
revigion 2 on
8/7/03. EPA
approved
revigion 2 on
8/11/03. MDNR
approval/comme
nts pending.

Notice of

30 days before

Submitted as

GW Monitoring

Groundwater sampling event | required Plan not
Sampling approved.
GW Analysis 45 days after Submitted as GW Monitoring
Report quarterly required Plan not
: sampling approved.
Phase 2 GW 120 days after | Pending Phase 2 Not
Monitoring notice that required at
Plan plan is needed this time
Phase 2 GW 45 days after Pending Phase 2 Not
Analysis Semi- |two quarterly required at
Annual Report sampling this time
events under
Phase 2
Surface Water 150 days after | Pending Slag Pile/
and Sediment approval of ' Surface Water/
Regponse Slag Pile/ Sediment
Options Surface Water/ Assessment
Evaluation Sediment Report,
Report Assessment Ecological
Report, Risk
Ecological assegsment
Risk Report and
assessment NRDA Pre-
Report and Assessment
NRDA Pre- Report not
| Assessment approved

Report




NRDA plan Within 120 9-26-01 Received
days of AOC revised Plan
effective date 3-24-03. Under
(9-26-01) Review by MDNR
Natural
Resource
| Trustees. EPA
does not
comment on
this Plan.
NRDA Pre- Concurrently Pending Slag Pile/
Assessment with the Slag Surface
Report Pile/ Surface Water/Sediment
Water/Sediment Assessment
Assessment Report, and
Report, and Ecological
Ecological Risk
Risk Assessment
Aggegsment Report not
Report submitted
Other Areas 180 days from 11-22-01 Review
sample results |AOC effective - completed, no
date (11-25- comments
01)
Other Areas One Year from 5-28-02 Under Review
Evaluation AOC effective by EPA and
Report date (5-29-02) MDNR. - '
December 2001 AOC - (Effective January 1, 2002)
Date Due Date Received Status

Report of .
children/
pregnant women
residing at
Doe Run owned
property

60 days from
AOC effective
date (3-2-02)

3/4/02

EPA review
completed. No
comments.




Procedures to 90 days from 4-1-02 EPA review
ensure AQC effective completed. No
children/ date (4-1-02) comments.
pregnant women

do not become

regsidents of

Doe Run owned

houses prior

to cleanup

Interior dust 30 days from 1-31-02 Approved
cleanup plan AOC effective 5/2002

date (1-31-02)

Cleanup .20 days after As required In compliance
confirmation completing
sample results |interior dust
cleanup
Transportation |30 days from 1-31-02 Approved
and Materials AOC effective 6/26/2002.
Handling Plan date 1-31-02) Revisions
approved 7-8-
03. '
Names of 10 days prior 1-22-02 in compliance
contractors to '
commencement
of work
Project 10 days from 1-9-02 in compliance
Coordinator AQOC effective
designation date
Analytical within 20 days in compliance
Data of receipt
Monthly - | Monthly in compliance .
progress

reports




